VB/I-70 Superfund Site Weekly Budget Summary #33
Phase | Contract # DACA45-01-D-0001 Costs Thru:
US Army Corps Denver, Colorado Task Order # 0014 gg?trdnla);t.e ; ?:jﬂ:gg PL; ;"! ! 14 31612004
of Engineers. - — - D O ik, SDMS Document 1D
Rapid Response/Project Resources Inc. Completion:  31-Jul-04 Sas G2 m'm“mmmmmm
Budget Summary: s 2022481
Original T.0. Cost $  20,000.00 [ Task: Original Budget | CurrentBudget |  ThisWeek | Costto Date |
findirect Costs: o
Modifications: (1) $ 2,949,513.00 Site Visit $ 6,713.79 | § 6.713.79 | $ - $ 6,119.68
Current T.O. Cost % 2,969,513.00 Construction Work Plan $ 9,693.21| % 9693211 % - $ 13,314.30
Mobilization/Crew Rotation | $ 33,166.68 | $ 33,166.68 | § 265236 % 75,608.05
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |8 29582037 |% 9.586.78 | $  396,483.08
Modification Fee: @ 6.24% $ 173,105.76 Per Diem & Lodging $ 78561233 |$ 7851233 |8 488472 |% 217,539.98
Total Fee: $ 17441417 Home Office Support $ 2530420 |$ 2530420 | $ 1,81452 | $ 8,299.71
Final Report 3 8,50921 1% 8,509.21 | § - $ -
Current T.O.Funds: $ 2,795,098.83 Project Close-Out $ 774316 | § 7.743.16 | § - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 1500884 | $ 1599884 | $ - $ 66,111.89
1) None 3 - Site Co-ordination, Pre-Excay $ 56,562764]13% 5652764 |8% 266913 ]% 118755.61
Removal, Impacted Soils $ 4558940019 455804.001( 9 720187 ] % 388,313.82
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 43386812]% 43386812(% 4,197.85|$ 202,006.55
Site Costs to date: $ 2,712,501.21 Sampling & Anzlysis ] 36511.88{% 36511883 - $ 14,856.80
Site Funds Available: | $ 82,597.62 | Restoration/Backfill $ 1,16326206 |3 29081550 % 14177.26 | $  593,246.47 |
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 29081552 1(% 735114 | $ 209,395.70
Garden/Fiwr Beds $ 29081552 [ % - $ 19,858.18
Costs to Date Ph I: {Fee Excluded) Miscellaneous $ 290815523 2,486.43 | § 97,724.49
Indirect Costs:  26% $ 717,364.80 Post Construction Maint. | $ 57,280.25 | $ 5728025 | $ 823.73 | § 6,861.55
Direct Costs: 74% $ 1,995136.41 Site Co-ord, Follow Up As Bif $ 55,569.55 | $ 5556955 % 165534 | $ 100,266.62
$ 2,712501.21 Site Teardown $ 971454 | § 971454 |1 3 - $ -
This week: [Community Air Monitoring | $ 4500000 |3 45000001 $ 315566 | $  127,260.08
Indirect Costs:  30% $ 18,938.38 Fuel/Oil Misc Field Supplies | $ - $ - $ 7705119 47,392.17
Direct Costs: 70% $ 4457884 ASARCO Support $ - $ - $ - $ 3,087.75
$ 6351722 Rounding Adjustment . 1S (0.07)] § {1.27)
Fee $ 17441417 (% 17441417 ] % - $ 17441417
Dally Burn Rate: (Raw, 4 Week Avg) Totals $ 2,969,513.00 |3 296951300 $ 63,517.22 | $ 2,886,815.38
Indirect Costs: $ 2566.01 |Remarks:
Direct Costs: $ 4,799.13 1) Completed 145 sites to date. Original scope set up for 141 Sites.
3 7,365.14 2) Monthly, 3 day Random air monitoring event completed for Mar 04.
= Excludes Fee, Fixed Price Subs 3) Awaiting execution of Mod #2 (add 12 sites). Contract Capacity issues resolved.
Site Funds Avaiable Until: | 3/16/2004 | |4) Notified State of CO has signed IAG with USEPA. USEPA/USACE IAG now in preparation.
5) Scheduled Crew rotation 5-7 Mar 04. Full field ops sched to resume NLT noon 8 Mar 04.




VB/I-70 Superfund Site Weekly Cost Summary #33
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 3/5/2004
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 20f4

[2/27/2004 Ts 153367231 [$ 21302165 [$ 20912406 [$ 356,833.31 [ § 232,05593[$ 14,276.29 [ § 17441417 |5

"1 2,823,398.72 |

Date Labor Per Diem Equipment j_ Material [Subcontracts Analytical Fee Daily Total Total Phase |l
2/282004 [$ 1061.15]% 120198[% 152245[3% 47251 % - $ - $ - $ 383283 |% 2,827,231.55
2/29/2004 | & - $ 120198 | % 163.98 | $ 4725 | % - $ - 3 - $ 141321 | $ 2,828,644.76
3/1/2004 | $ 777522 % 120198|% 158942 |% 127225|% 518464 | % - $ - $ 1702351 % 2,845668.27
3/2/2004 |3 941481 |% 1330413 164015( % 92529 |$ 284625(% - 3 - $ 16,156.91 | $ 2.861,825.18
3432004 13 7678003 (2,381.86)]% 168747|% 1,409271]% - 3 - $ - $ 839278 | $ 2,870,217.96
3/4/2004 |$ 781500]|% 1,21804] % 1,534_.§8 $ 47.2§ $ - $ - $ - $ 1061467 |$ 288083263
3/5/2004 |9 348605)% 11122819 143772]% 47251 % - $ - 1% - $ 6,083.31 | § 2,886,91594
ThisWeek [$ 37.23023|$ 488472]3% 9057557 |8 3,79581(3% 8,03089]% - 15 - 63,517.22 | -
To Date $ 1.571190&34 $ '2'17.'9963?_ $ 30869963 |% 36062012 |$ 24008682 |% 1427629 | % 174414417 ] $2,886,915.94 |

Woekly Cost by Category VB/I-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #33
Phase | Completed To Date Costs Thru:
US Army Corps Denver, Colorado  Task Order # 0014 | 145 | 3/5/2004
of Engineers. Rapid Response/Project Resources Inc. | 4 |
Page 3 0f 4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit 3 6511968 | % 42201 % - 3 -
Construction Work Plan $ 13314301 3 8918213 - $ -
Mobilization/Crew Rotation $ 7560805 | % 521431 % 26523613 663.09
Site Admin & Indirects $ 39648308 | % 2734371 % 958678 | % 2,386.70
Per_Diem & Lodging $ 21753998 | % 150028 | $ 4884721 % 1,221.18
[Home Office Support $ 820071 }% 57.24 | % 1,814.52 1 $ 453.63
Finai Report 3 - $ - $ - 3 -
Project Close-Out $§ - 13 - 1% - 13 -
Total Indirect Costs; $ 717,36480[8% 4947341 % 18,93833 | 3 4,734 60
Direct Costs:
Site Set-up/Maintenance $ 66,111.89 1 $ 45594 1 % - 3 -
Site Co-ordination, Pre-Excav $ 11875561 1% 819.00} % 2669.13 | % 6867.28
Removal, Impacted Soils $ 388313823 267803 |% 729187 | % 1,822.97
T&D, Impacted Soils $ 202006558 139316 | % 419785 | § 1,048.46
Sampling & Analysis $ 14,856.80 | $ 10246 | $ - $ -
[Restoration/Backill $ 59324647 | $ 4091.35| % 1417725 | § 3,544.31
Sod/Seed $ 20039570 |% 144411 | $ 735114 | 8 1,837.79
Garden/Fiwr Beds $ 19.858.18 | $ 136951 % - $ -
Miscellaneous $ 9772449 | $ 67386 | % 248643 | % 621.61
Post Construction Maint. _ 3 686155 | & 47321 & 823.73 1% 205.93
Site Co-ord, Follow Up AsBlts | $ 10026662 | $ 69149 | 8 16563413 413.84
Site Teardown $ - 13 - 18 - 13 _ -
Community Air Monitoring $ 12726008 | % 87766 | $ 3.15566 | $ 788.92
Fuel/Oii Misc Field Supplies $ 4739217 | § 326841 % 77061 1| % 192.63
ASARCO Support $ 3,087.75| $ 212913 - | % -
[Total Direct Costs: [§ 1,99513768 |3  13,759.57 | $  44578.91]% 11,144.73 ]
Sub Totals; $ 271250248 $ 18,706.91 $ 6351729 $ 15,879.32
Fee $ 17441417 § 1,202.86 $ - 3 1,202.86
$ 2,886,91665 $ 19,9090.77 3% 6351728 $ 17,082.18

* Fee Prorated across 145 Sites Completed to date




VB/I-70 Superfund Site Weekly Budget Summary #33
Phase | Contract# DACA45-01-D-0001 Costs Thru:
us Army Corp g Denver, Colorado Task Order # 0014 g;?tr?) gﬁe ; ?:j:::gg 3/5/2004
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 40f4
Forward Look: _
Dly Burn Rate
Task: Current Budget | Costto Date | Remaining | 4 Week Avg | Duration | EsttoCompl |  variance |

indirect Costs: & . .. - B i
Site Visit $ 671379 $ 6,119.68 | $ 504111 & - N/A $ - $ 594.11
Construction Work Plan $ 8693211 % 13,314.30 (%  (3,621.09)] $ 18.55 N/A 3 - $ (3,621.09)
Mobilization/Crew Rotation $ 3316668 | $ 7560805 |% (4244137 $ 365.58 LS $ 3,000.00 | $ (45,441.37)
Site Admin & Indirects $ 2958203719 395483.08 | % (100,662.71)| $ 1,382.70 LS 3 11,60000 | $ (112,262.71)
Per Diem & Lodging $ 78,512.33 | $ 217,539.98 | § (139,027.65)} $ 734.37 LS ] 820000 | $ (147,227.65)
[Home Office Support $ 2530420 | % 8299711% 1700449 | 3% 64.80 LS $ 400.00 1 $ 16,604.49
Final Report 3 8,509.21 | § - $ 8,509.211% - N/A $ - $ 8,509.21
Pro'!ect Close-Out $ 774316 | $ - 3 7,743.16 | § - N/A $ - $ 7,743.16
Total Indirect Costs: $ 46546205]3 717,36480 |5 (251,001.85)| $ 2.666.01| . . - 1$  23,20000|$ (275,101.85)
Direct Costs:
Site Set-up/Maintenance 1§ 1500884 [$ _ 66,111.89 | $_(50.113.05)| 5 132.30 I - _[$__ (50,113.05)
Site Co-ordination, Pre-Excav] $ 56527641 % 118,755611% (62227.97) 3 237.32 LS $ 2,800.00 | % (65,027.97)
[Removal, Impacted Soils $ 45589400|% 388,31382|% 6758018 % 882.72 LS 3 6,300.00 | % 61,280.18
T&D, Impacted Soils $ 43386812|% 202,00655|% 23186157 | % 424 .62 LS $ 43,500.00 | $ 188,361.57
§§mpling & Analysis $ 3651188 % 1485680 | & 21655.08}% - LS 3 1,000.00 | $ 20,655.08
Restoration/Backfill $ 29081550 % 5932464713 (302,430.97) % 1,696.93 LS 3 14,000.00 13  (316,430.97)

Sod/Seed $ 20081552 |% 209,395.70]|% 8141982]% 278,72 LS $ 850000 % 72,919.82

Garden/Fiwr Beds $ 200,81552|% 1985618 |$ 270,957.34 % - LS $ 75000 [$  270,207.34

Miscellaneous $ 290815521 8% 9772449 | $ 193091031% 129.37 LS $ 90000 | % 192,191.03
Post Construction Maint, $ 57,289.251% 6861.55|% 50427.701% 60.02 LS $ 80000 | ¢ 49,627.70
|Site Co-ord, Follow Up As Bits] $ 55,569.55 $ 10026662 |$ (44697.07)| 567.57 LS $ 350000 ]% (48,187.07)
Site Teardown $ 971454 | $ - $ 971454 | % - 0 $ - 3 9,714.54
[Community Air Monitoring $ 45,00000 | $ 127,260.08 $ (82,260.08)| $ 229.58 LS $ 2,50000 1| % (84,760.08)
Fuel/Oil Misc Field Supplies | $ - $ 4730217 1% (47,39217)| ¢ 123.24 LS 3 1,100.00 | (48,492.17)
ASARCO Support $ - $ 308775 % !3.087.75! 3 36.72 Ls $ - $ 3,087.75
Total Direct Costs: 635. $ 1995137683 3434,498.20 4.7 s k3 85,650.00 248 848.20
Fee $ 17441417|8 174414173 - 13 - |8 -
Totals $ 2060513009 2,686,01665 |5 082,50635|% 7,365 14 $  108,85000 |3 _ (26,253.65)]

* Assumes Site costs Thru 14 Mar 04, while awaiting mod #2
** Approx $40k set aside for Off-side TAD of excavated soils,
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Tosk-Bosz | Labor Per Diem ' Equipment Materials Subcontracts Ana Iyﬂcél Other Fee

{ Extended
003 MobiCrew Rotation . $2,652.36 },‘ $2,652.36
005 Sl‘te Coordination $2,608.38 . $60.75 I. ' $2,669.13
006 Removal $5,820,02 $1,471.86 f $7,2981.88
007 T&D | $2,887.93 $1,309.91 I“ $4,197.84
009 Restoration{Bckfill) $8,921.08 $3,598.25 $1,657.91 . r $14,177.24
010 Post-Const Malnt, $769.73 $54.00 ] $823.713
011 Site Coord Follow-up $1,167.08 $280.13 $208.13 : : $1,655.33
013 Site Admin/indirects $7,1308.16 . $2,298.54 $150.08 i $9,586.780
014 Lodging/Per Dim $4,884.73 ! r $4,884.73
015 Home Office $1,814.52 , - $1,814.52
018 Community Air Mon, $81.00 $228.38 . J $2,846.25 ; $3,155.63
098 Sod & Seed . I$1,893.86 : $272.63 $5,194.64 [fr $7,351.13
05D Misc Restoration $1,557.12 £1498.50 $780.81 '_5 $2,486.43
19 Fuel,0il,Misc Fid Su | $770.51 { $770.51
. . : :'
$37,230.24 $4,B884.73 49,575.56 ) $3,755.81 ' $8,030.89 1 $63,517.22

Thursday, March 04, 2004 Page 10of 1
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Tosk-Bese Labor Per Diem Equipment Materials Subcontracts Analytical Other . Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 ; $6,119.67
002 Const. Work Plans $13,163.36 $150.94 $13,314.30
003 MobiCrew Rotation $37,121.38 $38,486.64 $75,608.02
004 Site Set-up/Maint, $37,568.4¢6 $6,504.25 $19,939.18 $2,700.00 ! $66,111.89
005 Site Coordination $103,080.91 58,645.63 $7,028.93 '! $118,755.47
006 Removal $334,549.42 $50,023.17 $3,741.19 i ; $368,313.78
007 T&D $153,633.38 $48,373.05 ! .{ $202,006.43
008 Sampling & Analysis $0.00 $84.38 $496.13 !' $14,276.25 : $14,856.75
009 Restoration(Bekfill) $405,726.80 $80,264.94 $107,154.66 :, $593,246.40
010 Post-Const Maint. $5,405.74 $81.00 $1,374.80 ; $6,061,54
011 Site Coord Follow-up $96,012.65 $2,371.10 $1,882.80 E $100,266.55
013 Site Admin/indirects $280,435.69 $64,355.95 $31,691.34 l $396,482.99
014 Lodging/Per Dim $217,539.79 ; l $217,539.79
015 Home Office $8,299.71 i : $8,299.71
018 Community Alr Mon. $3,609.00 $1,557.99 $122,092.88 $0.00 l $127,259.87
020 Asarco Support $2,552.79 $534.96 : , $3,087.75
099 Non-Billable $0.00 $0.00 1 ‘ $0.00
098 Sod & Seed $67,802.60 $15,170.02 $11,129.16 $115'2931"86 1 $209,395.64
08C Garden & Flower Bed $19,858.13 | ' ; $19,8598.13
09D Misc Restoration $21,619.15 $8,182.06 $67,923.17 : $97,724.39
100 Fee . $174,414.17 l $174,414,17
19 Fuel,OilMis¢ Fid Su $47,392.12 ' $47,392.12

« Thursday, March 04, 2004
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Tosk-Bosc Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,570,903.47 $217,906.18 £$308,699.49 $360,629.04 $240,006.73 $14,276.25 $174,414.17 $2,886,915.34

. Thursday, March 04, 2004 Page 2 of 2




